COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/28/2004

ESTIMATE SUMMARY 14:43:37
CONTID: C13860 ESTIMATE NO: 0012 PROG SPEC YR:2002
PCN: 13860-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 499.0 DAYS TIME ALLOW: 6/15/20( FIXED COMPLETION DAT
R-3 FY 03 SIGN REPLACEMENT PERCENT TIME: 95.05 ORIG TIME ALLOW: 12/15/2( FIXED COMPLETION DAT
PROJECT NO: C R300-095
R-3 FY 03 SIGN REPLACEMENT
NAME OF ROAD: 999
PROJECT COUNTIES: STATEWIDE VARIOUS
CONTRACTOR:
WARNING LITES & EQUIPMENT, INCORPORATED PAY PERIOD ENDING 05/20/2004 DATE TIME STARTED 01/08/2003
632 WEST GUNNISON DATE LET 11/14/2002 DATE WORK BEGAN 03/31/2003
DATE AWARDED 12/04/2002 DATE TIME STOPPED
DATE CONTRACT EXECUTED 12/20/2002 DATE ACCEPTED
GRAND JUCTION CO 81505 970/242-1800 DATE NOTICE TO PROCEED 01/08/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,151,433.50 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT: S 1,495,056.00 NON-PARTICIPATING 965,006.65 129,796.48
PERCENT COMPLETE: 83.81% TOTAL EARNINGS 965,006.65 129,796.48
FUNDS AVAILABLE: s 186,426.85 STOCKPILED MATERIALS 11,695.25 =35,923.29
GROSS EARNINGS 976,701.90 93,873.19
TOTAL CLAIMS: $ 0.00 RETATNAGE -13,605.14 -1,891.15
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 963,096.76 91,982.04
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 963,096.76 91,982.04
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 91,982.04

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13860-BID ESTIMATE RUN 05/28/2004
PROJECT: C R300-095 ESTIMATE NO: 0012 14:43:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 PHASE 1 ROADWAY

0005 202-00810 REMOVAL OF GROUND SIGN 2,318.000 1,785.000
EACH 106.000 1,060.00
10.00000 1,891.000 18,910.00

0010 202-00821 REMOVAL OF SIGN PANEL 1,565.000 1,256.000
EACH 81.000 405.00

5.00000 1,337.000 6,685.00

0015 614-00011 SIGN PANEL (CLASS 1I) 12,707.000 10,816.768
SF 207.143 1,657.14
8.00000 11,023.911 88,191.29

0015 MATERIAL ALLOWANCE CLASS I SIGN PANEL WZ5 0.000
SF 0.000 0.00

5.95000 0.000 0.00

0015 MATERIAL ALLOWANCE CLASS I SIGN PANEL WZ5 0.000
SF 0.000 0.00
5.95000 0.000 0.00

0015 MATERIAL ALLOWANCE CLASS 1 SIGN PANELS Wz4 US 34A 0.000
SF 0.000 0.00

5.95000 0.000 0.00

0015 MATERIAL ALLOWANCE CLASS 1 SIGN PANELS WZ4 US40A 0.000
WINTERPARK
SF 0.000 0.00

5.95000 0.000 0.00

0015 MATERIAL ALLOWANCE CLASS 1 SIGN PANELS Wz4 US 34A 14.203
SF -14.203 -84.51

5.95000 0.000 0.00

0015 MATERIAL ALLOWANCE CLASS 1 SIGN PANELS WZzZ4 0.000
SF 0.000 0.00
5.95000 0.000 0.00

0020 614-00012 SIGN PANEL (CLASS II) 12,000.000 9,281.704
SF 823.438 9,469.54
11.50000 10,105.142 116,209.13

0020 MATERIAL ALLOWANCE CLASS 2 SIGN PANEL 0.000
SF 0.000 0.00
8.20000 0.000 0.00



CONTID: C13860 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 13860-BID ESTIMATE RUN
PROJECT: C R300-095 ESTIMATE NO: 0012
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 PHASE 1 ROADWAY

0020 MATERIAL ALLOWANCE CLASS 2 SIGN PANEL 0.000
SF 0.000 0.00

8.20000 0.000 0.00

0020 MATERIAL ALLOWANCE CLASS II SIGN PANELS WZ4 US 34A 0.000
SF 0.000 0.00
8.20000 0.000 0.00

0020 MATERIAL ALLOWANCE CLASS II SIGN PANELS WZ4 US40A 0.000
WINTERPARK
SF 0.000 0.00

8.20000 0.000 0.00

0020 MATERIAL ALLOWANCE CLASS II SIGN PANELS WZ1l US40Z 0.000
SF 0.000 0.00
8.20000 0.000 0.00

0020 MATERIAL ALLOWANCE CLASS II SIGN PANELS WZ4 US 34A 200.930
SF -200.930 -1,647.63

8.20000 0.000 0.00

0020 MATERIAL ALLOWANCE CLASS II SIGN PANELS 0.000
SF 0.000 0.00
8.20000 0.000 0.00

0025 614-00013 SIGN PANEL (CLASS III) 6,205.000 2,425.793
SF 1,032.000 17,544.00

17.00000 3,457.793 58,782.48

0025 MATERIAL ALLOWANCE CLASS 3 SIGN PANEL 0.000
SF 0.000 0.00
10.85000 0.000 0.00

0025 MATERIAL ALLOWANCE CLASS 3 SIGN PANEL 0.000

10.85000 0.000 0.00

0025 MATERIAL ALLOWANCE CLASS III SIGN PANELS WZ3 US 40A 0.000
SF 0.000 0.00
10.85000 0.000 0.00

0025 MATERIAL ALLOWANCE CLASS III SIGN PANELS WZ4 US 34A 0.000

10.85000 0.000 0.00
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PCN: 13860-BID ESTIMATE RUN
PROJECT: C R300-095 ESTIMATE NO: 0012
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 PHASE 1 ROADWAY

0025 MATERIAL ALLOWANCE CLASS III SIGN PANELS WZ4 US40A 0.000
WINTERPARK
SF 0.000 0.00

10.85000 0.000 0.00

0025 MATERIAL ALLOWANCE CLASS III SIGN PANELS WZ4 US 34A 188.666
SF -121.085 -1,313.77
10.85000 67.581 733.25

0025 MATERIAL ALLOWANCE CLASS III SIGN PANELS WZ4 856.500
SF -856.500 -9,293.03

10.85000 0.000 0.00

0030 614-01502 STEEL SIGN POST (2 INCH ROUND) 11,865.000 11,073.500
LF 147.500 958.75
6.50000 11,221.000 72,936.50

0030 MATERIAL ALLOWANCE POZ-LOC POST W/ WEDGE & SOCKET 0.000
LF 0.000 0.00

2.00000 0.000 0.00

0030 MATERIAL ALLOWANCE POZ-LOC POST W/ WEDGE & SOCKET 0.000
LF 0.000 0.00
2.00000 0.000 0.00

0030 MATERIAL ALLOWANCE STEEL SIGN POST (2 LN RD) 0.000
LF 0.000 0.00

2.00000 0.000 0.00

0035 614-01552 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 13,750.000 11,256.250
LF 937.300 18,746.00
20.00000 12,193.550 243,871.00

0035 MATERIAL ALLOWANCE SLIP BASE 2.5" SYSTEM 0.000

10.00000 0.000 0.00

0035 MATERIAL ALLOWANCE SLIP BASE 2.5" SYSTEM 0.000
SF 0.000 0.00
10.00000 0.000 0.00

0035 MATERIAL ALLOWANCE SLIP BASE POSTS WZ2/WZ1l/WZ3 0.000
CL3/US34A

10.00000 0.000 0.00
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PCN: 13860-BID ESTIMATE RUN
PROJECT: C R300-095 ESTIMATE NO: 0012

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 PHASE 1 ROADWAY
0035 MATERIAL ALLOWANCE SLIP BASE POSTS WZ2/WZ1/WZ3 1,326.750
CL3/US34A
LF -1,326.750 -13,267.50
10.00000 0.000 0.00
0035 MATERIAL ALLOWANCE SLIP BASE POSTS WZ2/Wz1l/WZ3 2,033.500
LF -937.300 -9,373.00
10.00000 1,096.200 10,962.00
0040 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
30,000.00000 1.000 30,000.00
0045 630-00000 *FLAGGING 50.000 7.000
HOUR 0.000 0.00
20.00000 7.000 140.00
0050 630-00012 *TRAFFIC CONTROL MANAGEMENT 120.000 91.000
DAY 4.000 680.00
170.00000 95.000 16,150.00
0055 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 24.000 5.500
EACH 0.000 0.00
25.00000 5.500 137.50
0060 630-80380 *TRAFFIC CONE 100.000 50.000
EACH 0.000 0.00
10.00000 50.000 500.00
0065 700-70002 F/A ANTICIPATED CMO (PHASE II) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0070 700-70010 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0075 700-70016 F/A FUEL COST ADJUSTMENT 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0080 700-70020 F/A ON-THE-JOB TRAINEE 0.000 -300.000
EACH 0.000 0.00
1.00000 -300.000 -300.00
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PCN: 13860-BID ESTIMATE RUN 05/28/2004
PROJECT: C R300-095 ESTIMATE NO: 0012 14:43:37

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 PHASE 1 ROADWAY
0085 700-70022 F/A OJT PILOT 825.000 825.000
FA 0.000 0.00
1.00000 825.000 825.00
0090 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0140 210-00815 RES SIGN PANEL MCR LINE ITEM 1 RESET SIGN PANEL 210.000 134.000
EACH 23.000 575.00
25.00000 157.000 3,925.00
0145 614-00612 STEEL SIGN POST (W 6X12) MCR LINE ITEM 3:ADDED I- 106.000 0.000
BEAMS AND FOOTERS
LF 47.000 1,410.00
30.00000 47.000 1,410.00
0150 614-00615 STEEL SIGN POST (W 6X15) MCR LINE ITEM 3:ADDED I- 206.000 0.000
BEAMS AND FOOTERS
LF 84.000 2,793.00
33.25000 84.000 2,793.00
0155 614-00818 STEEL SIGN POST (W 8X18) MCR LINE ITEM 3:ADDED I- 28.000 0.000
BEAMS AND FOOTERS
LF 11.000 401.50
36.50000 11.000 401.50
0160 614-03001 CONC FOOTING (TY 1) MCR LINE ITEM 3:ADDED I- BEAMS 10.000 10.000
AND FOOTERS
EACH 0.000 0.00
750.00000 10.000 7,500.00
0165 614-03002 CONC FOOTING (TY 2) MCR LINE ITEM 3:ADDED I- BEAMS 16.000 16.000
AND FOOTERS
EACH 0.000 0.00
805.00000 16.000 12,880.00
0170 614-03003 CONC FOOTING (TY 3) MCR LINE ITEM 3:ADDED I- BEAMS 2.000 2.000
AND FOOTERS
EACH 0.000 0.00
860.00000 2.000 1,720.00
CAT 0200 CURRENT AMT 838,295.00 $ 20,720.49 s 695,362.65
CAT NO0201 PHASE 2 ROADWAY
0095 202-00810 REMOVAL OF GROUND SIGN 1,086.000 784.000
EACH 225.000 2,250.00
10.00000 1,009.000 10,090.00
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PCN: 13860-BID ESTIMATE RUN 05/28/2004
PROJECT : C R300-095 ESTIMATE NO: 0012 14:43:37

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 PHASE 2 ROADWAY
0100 202-00821 REMOVAL OF SIGN PANEL 1,049.000 556.000
EACH 372.000 1,860.00
5.00000 928.000 4,640.00
0105 614-00011 SIGN PANEL (CLASS I) 10,220.000 6,542.177
SF 2,997.814 23,982.51
8.00000 9,539.991 76,319.93
0105 MATERIAL ALLOWANCE CLASS 1 SIGN PANELS WZ2 SH 318A 0.000
SF 0.000 0.00
5.95000 0.000 0.00
0105 MATERIAL ALLOWANCE CLASS I SIGN PANELS SH394A/SH13B 0.000
SF 0.000 0.00
5.95000 0.000 0.00
0105 MATERIAL ALLOWANCE CLASS I SIGN PANELS 0.000
SF 0.000 0.00
5.95000 0.000 0.00
0110 614-00012 SIGN PANEL (CLASS II) 3,605.000 1,985.313
SF 1,142.438 13,138.04
11.50000 3,127.751 35,969.14
0110 MATERIAL ALLOWANCE CLASS II SIGN PANELS WZ2 SH 318A 0.000
SF 0.000 0.00
8.20000 0.000 0.00
0110 MATERIAL ALLOWANCE CLASS II SIGN PANELS SH394A/SH13B 0.000
SF 0.000 0.00
8.20000 0.000 0.00
0110 MATERIAL ALLOWANCE CLASS II SIGN PANELS 0.000
SF 0.000 0.00
8.20000 0.000 0.00
0115 614-00013 SIGN PANEL (CLASS III) 1,764.000 1,185.000
SF 368.500 6,264.50
17.00000 1,553.500 26,409.50
0115 MATERIAL ALLOWANCE CLASS III SIGN PANELS WZ2 SH 318A 0.000
SF 0.000 0.00
10.85000 0.000 0.00
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PCN: 13860-BID ESTIMATE RUN
PROJECT: C R300-095 ESTIMATE NO: 0012
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 PHASE 2 ROADWAY

0115 MATERIAL ALLOWANCE CLASS III SIGN PANELS SH13B 0.000
SF 0.000 0.00

10.85000 0.000 0.00

0115 MATERIAL ALLOWANCE CLASS III SIGN PANELS WZ2 SH 318A 0.690
SF -0.690 -7.49
10.85000 0.000 0.00

0115 MATERIAL ALLOWANCE CLASS III SIGN PANELS 0.000
SF 0.000 0.00

10.85000 0.000 0.00

0120 614-01502 STEEL SIGN POST (2 INCH ROUND) 9,534.000 7,024.950
LF 2,111.000 13,721.50
6.50000 9,135.950 59,383.68

0125 614-01552 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 2,872.850 2,380.850
LF 492.000 9,840.00

20.00000 2,872.850 57,457.00

0125 MATERIAL ALLOWANCE SLIP BASE POSTS SH318A/SH64A/SH139A 0.000
LF 0.000 0.00
10.00000 0.000 0.00

0125 MATERIAL ALLOWANCE SLIP BASE POSTS SH394A/SH13B 0.000
LF 0.000 0.00

10.00000 0.000 0.00

0125 MATERIAL ALLOWANCE SLIP BASE POSTS SH318A/SH64A/SH139A 93.636
LF -93.636 -936.36
10.00000 0.000 0.00

0125 MATERIAL ALLOWANCE SLIP BASE POSTS 0.000

10.00000 0.000 0.00

0130 630-00000 *FLAGGING 200.000 19.000
HOUR 16.000 320.00
20.00000 35.000 700.00
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PCN: 13860-BID ESTIMATE RUN 05/28/2004
PROJECT: C R300-095 ESTIMATE NO: 0012 14:43:37

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 PHASE 2 ROADWAY
0135 630-00012 *TRAFFIC CONTROL MANAGEMENT 120.000 45.000
DAY 16.000 2,720.00
170.00000 61.000 10,370.00
CAT 0201 CURRENT AMT $ 313,138.50 $ 73,152.70 8 281,339.25
PROJECT TOTAL CURRENT AMT $ 1,151,433.50 $ 93,873.19 $ 976,701.90



